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November 14, 1988

Mr. Charles E. Findley

Director, Hazardous Waste Division
U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue

Seattle, WA 98101

Re: Addendum Closure Plan for Buildings 17 and 39
Columbia Industrial Park, Vancouver, Washington

Dear Mr. Findley:

In response to your letter dated October 17, 1988,

and to telephone conversations between our consultants, Dames &
Moore, and Mr. Jack Boller of your staff, Hillman Properties
Northwest, Inc. offers to perform the closure activities
described below in addition to those set out in the

September 16, 1988 Closure Plan and Cost Estimate for Container
Storage Areas, Building 17 and 39, 2000 East Columbia Way,
Vancouver, Washington.

Hillman will collect three soil samples from the

landscaped strip south of the former container storage area.
Samples will be collected from the 0- to 1-foot depth interval
at locations that are approximately equally spaced, adjacent to
the asphalt payment. Samples will be analyzed for total lead.

The sample collectlon, laboratory analysis and data

evaluation will be conducted in addition to the closure tasks
described in the Closure Plan, Sections 1.4-1.6. Completion of
the additional tasks will extend by two weeks the schedule
provided in Closure Plan Section 1.3.3. The estimated cost of
these activities will increase the Closure Plan Cost Estimate,
Section 2.0, by about $1,000.
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Hillman proposes that the above be treated as an
addendum to the existing Closure Plan, to prevent further delay
in completion of closure tasks. Mr. Boller has concurred, by
telephone conversation, November 8, 1988.

The sampling activities described are planned for
November 18, 1988. We will consider the proposed addendum
accepted by EPA and will conduct the sample collection unless
ycu contact us before that date.

Thank you for your cooperation.

Very ly yours,

. M.

Ilisa M. Stone

/kv U//
cc: Mr. Chuck Rice, EPA
Mr. Jack Boller, EPA
Mr. Howard Steely, Department of Ecology
Ms. Christine Wamsley
Mr. Douglas Hardesty
Mr. Paul Agid
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